

---

# Project Initiation Process

- Requester completes form
- Submits to IT for review
- Present to ITPAC for prioritization
- ITPAC to approval
- Project approved
- Project Manager is assigned and notified
- Project Initiation activities begin
- Project Manager creates Project Charter
- Project Charter is approved

